

Proposed 2024- 2025 Timeline to Update the Mission- Vision- Values

Date	Task
August 29 SPARC meeting	Review approved process for updating M-V-V and solicit input on timeline and process.
September 12 SPARC meeting	Provide updated District M-V-V. Solicit input on M-V-V Draft #1. If there's enough consensus to share M-V-V Draft #2, SPARC members should solicit input from their constituents.
Post September 12	An invitation from SPARC will be sent campus-wide to provide feedback on M-V-V Draft #2. SPARC members request to be placed on their respective September/October division meeting agendas to solicit input on M-V-V Draft #2.
September/ October	SPARC members from governance committees (e.g., Academic Senate, Classified Senate, Associated Students of Skyline College, and Management Council) present M-V-V Draft #2 to solicit input. Zahra or Karen are available to assist if needed.
October 8	Survey Feedback due for PRIE to compile feedback (if extensive, discuss in SPARC, if not, present updated draft to SPARC)
October 10 or 31 SPARC meeting	SPARC members will review M-V-V Draft #3 that incorporates the feedback. If changes are fairly minor, SPARC will finalize and vote on October 10. If feedback is extensive, further discuss to inform M-V-V Draft #4, which SPARC will vote on at the October 31 st meeting. (Caveat: Vote may be delayed if District M-V-V has yet to be formally approved so as to ensure the College M-V-V's alignment with the District's.)
November/ early Fall College Governance Council meeting	SPARC approved M-V-V will go to CGC for review and approval.